

ENGINE DIVISION

SECRET

00-5079
M-13462
MAR 22 1955
mll

Chief of Legislation

Director of Communications

Contract

Contract No.

Ref : GPO Doc. No. 131,607

50X1

50X1

1. Due to technical difficulties the subject Contractor has requested an extension of time and additional funds in connection with Contract [redacted]. This request has been reviewed and it is considered to be reasonable and justified.

50X1

2. In accordance with the referenced letter dated 10 March 1955, it is requested that action be taken to extend the expiration date of subject contract from 18 March to 25 April 1955 and increase the allowable contractual costs by [redacted].

50X1

50X1

3. Funds in the amount of [redacted] are available in Allocation No. 5-1995-50-07. Documentation nos 35-352 is attached hereto.

[redacted]

50X1

Reply

50X1

Attachment

131 23-072 Description

BBB

Ans-EB

131-23-072/100

10 March 1955

50X1

50X1

Co-ordination:

cc: [redacted] File ✓

[redacted]

CO-2 (131)

CO-4
CO-2

131 (2)

50X1

50X1

CO-2

Chrono
Data-ep

SECRET

CONFIDENTIAL

DOC	16	REV DATE	17/3/80	BY	37167
ORIG COMP	33	OPI	56	TYPE	2
ORIG CLASS	5	PAGES	1	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH	HR 10-2